



City of Grover Beach
Street Rehabilitation & Repair Program

Your Measure K TAX DOLLAR\$ AT WORK!

Weekly Construction Update: Week of March 11, 2019 (revised)

This status update is intended to inform the public on the status of the Measure K-14 Street Rehabilitation and Repair Project. Weather and field conditions, as well as, work progress are monitored daily. The schedule may change accordingly. The information provided below is most accurate within three weeks of the date of this posting. Updated information will be posted weekly.

CIP 2295-6 Newport Avenue, between North 4th Street and Oak Park Boulevard:

- Bids have been received for this project and are currently under review by the City Engineer. Construction is expected to begin in April 2019.

CIP 2295-8 Park View Avenue, between Front Street and North 4th Street, Atlantic City Avenue, between Front Street and North 8th Street, North 1st Street, between Atlantic City Avenue and Ocean View Avenue, North 2nd Street, between Brighton Avenue and Newport Avenue, and Beckett Avenue, between Ramona Avenue and Brighton Avenue.

Week of March 11th:

- The following work will take place on Park View Avenue, between Front Street and North 4th Street
 - ⇒ Grading/demolition for concrete work, such as curb ramps, concrete driveway aprons and cross gutters. The placement of the new concrete at this location is expected to occur at the end of the week. **Please note: concrete driveways will need to cure for 7 days and residents will not have use of their driveway for that time.**
- The following work will take place on North 1st Street, between Ocean View and Atlantic City Avenue
 - ⇒ Grading/demolition for concrete work, such as curb ramps, concrete driveway aprons and cross gutters. The placement of the new concrete at this location is expected to occur at the end of the week. **Please note: concrete driveways will need to cure for 7 days and residents will not have use of their driveway for that time.**

Week of March 18th:

- The following work will take place on North 1st Street, between Ocean View and Atlantic City Avenue
 - ⇒ Concrete placement on will be completed.
- The following work will take place on Atlantic City, between Front Street and North 8th Street:
 - ⇒ Grading/demolition for concrete work, such as curb ramps, concrete driveway aprons and cross gutters. The placement of the new concrete at this location is expected to occur at the end of the week. **Please note: concrete driveways will need to cure for 7 days and residents will not have use of their driveway for that time.**

Additional information regarding Measure K and future projects can be found on the City's website, www.groverbeach.org.



keywords:

**GROVER BEACH STREET
REHAB & REPAIR
NEWS & UPDATES**

For questions regarding this project, please contact the Grover Beach Public Works Department
154 South 8th Street, Grover Beach
at 805-473-4530 or by email at
publicworks@groverbeach.org

